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INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES

- IACYF - 

1. INTRODUCTION

The guerrilla warfare has intensified during the past quarter following the usual pattern for
the rainy season. All roads linking provincial capitals continue to be vulnerable to hit-and-run
attacks, except for the central highlands where the safety ring surrounding Huambo has
enlarged dramatically, from a mere 25 Km to a 100 km. 

In contrast, the safety ring around Uige City has shrunk and traveling outside the city’s limit
remains very dangerous and is affecting CCF’s project sites in Cambila, Kakengue and
Kinguangua. Since only part of the IACYF program can be implemented, serious
consideration is being given to close the project sites in this province before the end of
IACYF’s Project planned for December 2001.  

Hit-and-run attacks as close as 50 Km from Luanda, with the kidnaping of adolescents of
both sexes adds to the instability of areas right outside the safety rings. The planting of anti-
personal mines on dirty roads and paths leading to farmland continues to maim civilians.

2. ACTIVITIES STATUS: REVIEW OF DECEMBER/2000 - FEBRUARY/2001

2.1. Follow up on the development program interventions

2.1.1. Program impact in the population’s view

In Benguela Province, the CCF team invited the traditional leaders from the community of Kassanji,
where CCF began to work in February 2000, to visit the  communities of Mina and Cambangela,
where CCF facilitated projects began in March 1999. The objective of the visit was to demonstrate
to Kassanji leaders the potential impact of collaboration with CCF.

During the meeting between the sobas of both communities in the jango which CCF helped the
community build, the soba of Kassanji said,

We learned of new and good things, during this exchange visit. We also have good things in our home
community. We are building a school and you have a jango and a playground. Just look outside at
how happy the children are! Isn’t beautiful, the soba said, pointing to the children in the playground.
Look at the roof of the jango, it is grass, not zinc. CCF is helping us return to our roots. Remember
that long ago, we all used to eat in the jango and the women brought our food. We should collaborate
with CCF and pay attention to what they say in the training. It is helping us live better in our
communities.
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The detail of this Success Story is in  Annex III.

In Luanda peri-urban area, Mr. Jaime is a teacher in an informal school (a school where children who
have not been able to enroll, study) in S. Pedro de Barra,  and he also collaborates with CCF in
literacy programmes for young people.  During a monitoring visit to his school, Mr. Jaime said the
following,

I no longer beat the children. I learned a lot in the training. I even threw away my hose pipe. The
children in my school recognized the hose pipe and brought it back to me. They said, Teacher here
is your hose pipe. I answered: I threw it away myself. I will not need it anymore because I no longer
beat the children.

In Huila Province, the Community Committee met with the CCF provincial team to analyze
the sustainability of the community projects in Lalula C. The  soba Pedro Cabinda said:

The projects will be well looked after. Have you already forgotten? When the wind blew the
roof from the jango, we, the community organized ourselves to replace the roof. Each family
contributed dry grass. Now, you see that we have shade again in the jango. The jango is
the place where we have all the meetings in the community. Long ago in the village, it used
to be like that also.

In Huila, in the community of Mitcha/Nanguluve, a young visitor from Benguela organized
the theft of the goal-posts at night-time, to sell the iron poles in the market. Some of the
young people who participated in the football activities organized by CCF and who also sold
in the market, heard about the theft. They kept their eyes open and recognized the poles
when they appeared on the market. They  informed the police and also told the promoters
and the community leaders in Mitcha/Nanguluve. The leaders assumed the responsibility
of solving the problem. The owner of the house where the thief was visiting managed to flee
the village but the visiting thief was jailed. After a week in prison, the leaders negotiated that
the thief should pay for the welding and painting of the goal-posts. Now the goal-posts are
painted and back in place.

This is a clear indication of ownership on the part of the participants in the community where
the problem was solved without any intervention from CCF.

Training 
? 7 Training Seminars for 135 adults, including seventeen primary school teachers.
? 12 Training Seminars for 259 adolescents

Community Projects
São Pedro da Barra neighborhood, in Luanda, has completed its playground. Thirteen
community projects are in course: four schools, five playgrounds, a shelter for activities with
children, two soccer fields and one basketball field.  
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Annex II has the updated information on the community projects in all of the provinces.

Income Generation
In Benguela Province, seven adolescents from Mina Village received their first credit in
December, have already reimbursed the credit  and applied for the second installment. Five
of their peers in Cambagela Village received their first credit. In Cassanje Village, fifteen
adolescents attended the “How to Start Your Own Business” training and will get their first
credit when the credit documentation is completed.

In Huíla Province, where the program started only in January this year, three adolescents
have succeeded to reimburse the first and second loans and are already benefitting from
the third loan. 

Professional Training
In Benguela, 72 adolescents started their vocational training in the following skills: carpentry
(6), sewing (38), bakery (6), tailoring (22).

In Huila, 24 adolescents enrolled in the vocational training of carpentry (10), cabinetmaking
(6), metalwork (4), and vehicle repair (4).   
 
2.1.2. Training Seminar for International Medical Corps (IMC) Staff    

After visiting CCF projects in Uige, the National Director of IMC requested a training seminar
on “Participatory Training Techniques and Community Development” by CCF team. CCF-
Angola approach to communities proved to be extremely valuable for the implementation
of their health programs in the provinces of Malange, Moxico, Uige and Huambo. The
Training of Trainers Seminar (TOT) was held on December 6-10, in Luanda for fourteen
IMC Trainers and Supervisors and two  staff members of the National Public Health
Directorate from the Ministry of Health. The training objectives were:

a) to improve the capacity of IMC trainers and supervisors in the use of participatory
techniques for greater community and beneficiary participation.
B) to improve IMC staff capacity in communication with the beneficiaries.
 
2.1.3. Analysis of the activity indicators for IACYF in each province.

In early February, the CCF national team met with the provincial representatives to analyze
and review the situation in each province. Progress was reviewed, and targets were revised.
See Annex I.

Training versus community projects
The major problem identified was that training activities had fallen behind in relation to the
implementation of the community projects. This had engendered a situation where
communities were less able to manage collective community action than had been
anticipated. It was decided to give greater emphasis to the training as the entry point to
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communities and as the main strategy to promote community participation in development
initiatives.

To facilitate the greater emphasis on training, twenty two percent of the community projects
were canceled. Projects were canceled where communities had shown weak leadership and
limited involvement in the planning process. The community initiatives which involve
collective activities where there is no capital investment, continued as planned. 

Income Generation
It was decided to concentrate the income generation activities in two provinces, Huila and
Benguela, where the market is stronger and there are more opportunities for trade. The total
number of endpoint beneficiaries was also reduced to allow for a more systematic
preparation of the adolescent clients for credit in solidarity groups. The professional training
for young people continued in all of the provinces.

2.1.4. CCF invited as facilitator in UNHCR Workshop

The  UNHCR held a Workshop on “Participatory Methodology for Communities” on January,
29 to February, 1st for its twenty-five partners (Government Institutions and NGOs).
Recognizing CCF’s approach in the work with displaced and refugee population as highly
successful, UNHCR dedicated a two-day session on how to engage IDPs and refugees in
projects, and how to address cultural differences and their valorization as an instrument to
increase IDPs participation and combat the dependency created by relief programs. Case
studies and games were the means used in the training.

2.1.5. Preliminary report on the School Survey

The school survey completed house to house interviews in all the areas of intervention of
CCF. The target group was six to eighteen year olds. The preliminary results (Annex IV)
are:

? There were a total of 5,009 children from 6 to 11 years of age in the communities
surveyed.

? Sixty eight percent (68.7%), 3,440 children attended formal or informal schools.
? Twenty one percent (21.8%) were out of school. The percentage out of school was

36.6% in Benguela communities,
29% in Luanda communities,
26.7% in Moxico communities,
17.9% in Huila communities,
9% in Uige communities.

The national average for children out of school is 33%. The Luanda community surveyed
had no school and in Benguela, the community surveyed was rural and parents said that
education was not important for their children.

In the age group 12 to 18 years (4,623 young people were interviewed), 29.7% were out of
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school in the total group surveyed. This corresponded to 29.7% out of school in Luanda,
40.5% in Benguela, 25.5% in Huila, 23.8% in Moxico and 19.7% in Uige. The data from this
age group confirms a national pattern where children are more likely to drop out of school
as they get older.

The data is being further analyzed and a complete report will be prepared.

2.1.6. Lloyd Feinberg’s team visits to Angola  

DCOF’s team visited  various grant projects in Angola between January 9th to the 19th,
among them IACYF’s project sites in Moxico, Huila and Huambo. The assessment visit
looked into DCOF’s future investment in Angola within USAID’s Mission strategy 2001-2005.
More focused geographically and programmatic approach is being requested from CCF
Angola in its proposal submission next June. 

Following the donor’s visit an internal evaluation and profound analysis of the shortcomings
encountered was done first at the national level and subsequently, in each province. Some
staff changes have been defined and will take place in the next quarter. Target revision was
completed. 

2.1.7. Bill’s Gilbert, International Operations Director visits CCF Angola 

Bill’s Gilbert visit to Angola on December 5-9, gave us the opportunity to show the various
program activities developed, from community development in rural villages in Benguela
Province and slums of Luanda, to the assistance provided to displaced and refugee
population living in camps. The visit also provided the first opportunity for Angola staff to
learn about sponsorship programs and the possibility of starting them in our country. As a
result, the Angola Office was upgraded to National Office and a sponsorship program will
start soon in Benguela site projects.

2.1.8. Devorah Miller’s visit to Micro-credit Program for Adolescents

In the scope of IACYF Project, a micro-credit pilot program for adolescents has started by
November 2000. Considering the “galloping” inflation and economic instability in the
country, the MEDI program was facing problems. Deborah Miller, CCF Headquarters’
consultant spent one week, in January/February  visiting the projects in Benguela and Huila
provinces. With field team participation, problems were analyzed and strategies developed
which are appropriate for the delivery of micro/credit to the target age-group.

2.2. Assistance to IDP children
 
In Huambo Province, the construction works of three classrooms in Casseque III displaced
camp has been completed. One hundred and thirty adolescents completed one literacy
cycle in the month of December 2001.
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A follow-up visit was conducted with the teachers in the ADPP school run for orphans and
separated children in Huambo. CCF had previously conducted a training workshop for the
teachers. The teachers say that they have now changed their approach to the children.

Tiago, a young teacher in the ADPP school says
When the children who board used to beat the children from the surrounding residential
areas, I used to simply beat them all or make a complaint to the director. Now, I talk to them
and I can manage to solve the problem without beating anybody and without resorting to
intervention by the director. I also discovered that the kids like me and they do respect me.
So now I can be their friend.

In Luanda Province two training seminars for Institutions were held. The first seminar was
held for the staff members of the International NGOs ADRA, COSVE, CCG and JRS, and
some Ministry of Social Welfare (MINARS) workers that are assisting the displaced and
refugee population in the Malanje’s IDP Camp in Viana, Luanda. The second training
seminar was held for twenty teachers from to the local Brace Collins Foundation that are
teaching displaced children in an informal school on the outskirts of Luanda.

In the Malange IDP camp in Luanda, there is a sub-group of people from Andulo, who had
been evacuated, wounded after Andulo fell to the government. They are in the camp while
they await an opportunity to return to Andulo. These group have been visited by the CCF
team who is helping them present their concerns to MINARS. This group are also taking the
opportunity to discuss their experiences in Andulo.

Nineteen children under twelve in this camp who wanted to join the literacy classes have
been enrolled in the primary school run by Jesuit Relief Services in the same camp.

During this quarter, 170 families from the Malange IDP camp were re-settled in an area forty
kilometers from Luanda, Irmaos Coragem. MINARS contributed roof sheets, nails and
beams. The families were supposed to contribute the adobe bricks, but because of the
rains, the bricks crumbled. CCF is building a multi-purpose playing pitch, a playground and
a football pitch.

In Kuito in Bie Province, CCF works in the IDP camp for the people from Cuemba. Two
groups of adolescents were organized in literacy classes, 33 young people in total. The
playground has also been completed in this camp. The number of children participating in
group activities declined because this is the planting season and many were helping their
parents in the fields.

In Moxico Province, thirty eight adolescents sat their final literacy exams; thirty four passed
and four will repeat.
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3. OTHER ACTIVITIES

3.1. CSIS Project - Sambizanga’s Center Support Project for Poor Families

The CSIS project, started in December 2000, through a grant fund from the Portuguese
Government to the Ministry of Welfare of Angola. CCF was selected by the Ministry as the
implementing partner. With a grant of $189,000, the year-long project will provide a number
of vocational training courses for poor women and teenagers living in  Sambizanga, a slum
area of Luanda. The program will provide training on computer skills, laundry, food catering
and tailoring.  The rehabilitation of the Center facilities are due to be completed by  March
2001 and the core staff has been recruited. Their first task is to select the poorest among
the poor families in the area for the training program. A Micro-credit program for graduates
of the Center is being negotiated with the French Government.
 

4.MAIN PROBLEMS AND CONSTRAINTS

4.1. Difficulties in Programme Implementation in Uige.

In Uíge Province, the security situation deteriorated significantly and all activities in the
areas surrounding the capital of the province have been suspended. Following the analysis
of the activity indicators (see 2.1.3.) the provincial team opted to train development activists
(promoters) for the three communities in which CCF worked, in the office installations. The
team also considered training adolescents in the office, but decided that the risks of the
young people being forcefully recruited by the government army outweighed the potential
benefits. In the previous quarter training have been suspended in the communities because
of guerrilla raids. As it is, all activities in Uige’s province will be down sized and adapted to
the current safety situation. Plans will be developed to  a gradual pull out from the Province.

5. PLANS FOR THE NEXT QUARTER

5.1. Development of the Strategic Plan for CCF Angola

5.2. Re-evaluation of the current project implementation status in the provinces of Uige and
Moxico.

5.3. Budget revision and no-cost extension to December 2001 



Annex I



CHRISTIAN CHILDREN`S FUND
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES - IACYF

MONITORING INDICATORS
TABLE 1

Quarterly: December 2000- February 2001  

Indicators                                         Comments
 Achieved this Quarter                    Accumulated

Target TOTAL                    TOTAL

Specific Objectives Group Activities Indicators Nº % Nº %

1.Reinforce key Key .Training 92 6 6.5 46 50 Luanda and Moxico teams concentrated their activities in the
concepts in adults training of adults to catch up with the program.
of psycho-social A . Trainees 2.300 118 5.1 1.116 49
needs of children d
and adolescents u .Trained Teachers 319 17 5.3 189 59.2 A total of 319 teachers works in 18 communities where 

l 100% IACYF is being implemented. Sao Pedro da Barra in Luanda,
2.Strenghten adult's t the nineenth, does not have any teachers or school.
resilience s

Development Component: 8 projects was concluded and 33 are 
. Community Initiatives 84 3 3.5 65 77.3 in course.

Support component to the orphan and displaced children: 7 pro-
jects concluded and 6 in course.



CHRISTIAN CHILDREN`S FUND          
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES - IACYF

MONITORING INDICATORS
TABLE 2

Quarterly: December 2000 - February 2001  
Indicators

Achieved this Quarter Accumulated
Target TOTAL           TOTAL

Objectives Group Activities Indicators Nº % Nº %
3.Improve Social . Training 67 12 17.9 35 52.2

Integration into   .Trained Adolescents 1.000 259 25.9 729 72.9

the community 500M 126 25.2 407 81.4

500F 133 26.6 322 64.4

A . Follow-ups 1.800 67 3.7 519 28.8

d .Organization of sporting and 344 3 0.8 168 48.8

o recreational activities Groups

l .Adolescents 3.500 48 1.3 3.408 97

e 1,750 M 32 1.8 1.953 111.6

s 1,750 F 16 0.9 1.455 83.1

c .Integration into the formal and 25% ____ ____ Data from the School Enrollment Survey collected in 16 communities is 

e informal education systems of those 77 963 is being fed to the database. There are still 3 communities to be 

n who are surveyed.

t outside

s .Professional training 265 24 9 164 61.8 Out of 140 adolescents who are participating in the profissional training,

.Will complete professional 150M 12 8 14 9.3 mostly of them are girls, who are learning sewing (Embroidering/knighting)

training 115F 12 10.4 150 130.4 at Huila and Uige provinces.

Percentage  who concluded 60% ___ ___ ___ ___

will begin working 40% ___ ___ ___ ___

 12 - 18 Income generation Activities 110 3 2.7 3 2.7

Years 55 M 0 0

Old 55 F 3 5.4 3 5.4

 .Income generation activities 36

. Adolescents participating in 1.800 87 4.8 2.209 123 The difference between the number of boys and girls participating in the 

 Community-based Initiatives 900M 57 6.3 1.488 165.3 community-based Initiatives reflects both the fact that boys easily adhere to   

900F 30 3.3 721 80.1 activites such as carrying stones, clearing of the fields, etc., and the girls' 

lack of time as they have to care for the house and look after their sibblings,

apart for doing petty trade to add to the household income.

.Training of volunteer adolescents 500 409 80.8 Girls' incolvment in the work with children tends to be greater because of 

 to work with children 300M 9 3 224 74.6 their usual role is to take care of their sibblings.
200F 6 2 185 92.5



CHRISTIAN CHILDREN`S FUND
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES IACYF

MONITORING INDICATORS
TABLE 3

Quarterly:  December 2000 - February 2001
Indicators                                                         Comments

Achieved this Quarter  Accumulated
Target TOTAL            TOTAL

Specific Objectives Group Activities Indicators Nº % Nº % The percentages of children participating in recreational and  

4.Improve social Children .Organization of sporting ___ ___ ___ ___ sports activities do not translate the reality. There is such a 

integration in the community and  recreational activities 70% massive adhesion by the children that a truly account of the
6-11 years number of participants has not been possible. On the other hand,

old .Integration into the 50% the indicators were established based on rough estimates of the

 formal system of education of children child's population. The School Enrollment Survey will provide

who are the baseline to which real percentages can be calculated. The

outside ____ ____ ___ ___ same rationale applies to the under-5 age group. 

5.Improve basic care for Children Organization of ___ ___ ___ ___

children of   pre-school age 3 years old structured activities 70%



CHRISTIAN CHILDREN`S FUND
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES - IACYF

MONITORING INDICATORS
TABLE 4

Quartely: December 2000 - February 2001                                                         
Indicators Comments

                     Achieved this quarter                   Accumulated

            TOTAL           TOTAL

Specific Objectives Targets Activities Indicators Nº % Nº %

6.Influence public policy Government . Participation in activities Depending 1. National Conference on Child Welfare

regarding the impact and which contribute to the on invitations 0 3

of violence Civil establishment of policies 2. Workshop promoted by "Save the Children(UK)" 

on children Society regarding the well being of to train other NGO's (Moxico Province)

and adolescents children 3. Workshop promoted by UNICEF in Luanda

Protocols and Agreements 30 6 20 12 40 1. Ministry of Youth and Sports

2. Refugee Jesuit Service

3. OXFAM (Benguela Province)

4. Ministry of Education (Benguela Province)

5. Save the Children U.K. (Benguela Province)

6. Gac (Huambo Province)

7. INAC (Moxico Province)

8. Ministry of Education (Huila Province)

9. ADRA (Huila Province)

10. JEA (Huila Province)

11. Peace Baptista Church (Luanda Province)
12. National NGO JIRO (Luanda Province)

Workshops .National 1 25 1 . Organised by INAC and UNICEF
 Level (12)

.Provincial 1 16.6 5 83.3 1. ICRA - High School (Luanda Province)

 Level (18) 2. National NGO AFDER (Luanda Province)

3. A.D.P.P. (Benguela Province)

4.ALSSA;ADAPZR;AJA;AMMIGA;AAJUCRID,

ADG, (Huila Province)

5- Teachers of ADPP and responsible of ICDP
(Huambo Province)

Meetings National Level  - 0  - 15



CHRISTIAN CHILDREN`S FUND 
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH  FUTURES - IACYF
COMPONENT FOR ORPHAN AND DISPLACED  CHILDREN ASSISTANCE

MONITORING INDICATORS 
TABLE 5

Quarterly: December 2000 - February 2001

Indicators Comments
 Achieved this Quarter    Accumulated

Target              TOTAL                TOTAL

Specific Objectives Groups Activities Indicators Nº % Nº %
7.Increase the level of . Government . Training sessions 28 2 18 64.2 A larger than expected number of requests by NGOs and

knowledge related to the   Personal Government Institutions are reflected in the numbers 

Psycho-social needs of orphan . NGO`s . Trained adults 700 30 390 55.7 achieved. The Mobile Team have been supported by   

 and displaced children . Churches Provincial teams to face the demand for training by NGO's

. Volunteer Adults . Follow-ups 80 15 18.7 77 96.2 and government institutions.

8.Teach the importance of  

treating displaced people
with dignity and respect



CHRISTIAN CHILDREN`S FUND 
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH  FUTURES - IACYF
COMPONENT FOR ORPHAN AND DISPLACED  CHILDREN ASSISTANCE

MONITORING INDICATORS 
                       TABLE 6

Quarterly: December 2000 - February 2001

                     Indicators Comments
Achieved this Quarter Accumulated

Target TOTAL TOTAL

Specific Objectives Group Activities Indicators Nº % Nº %
9.Contribute to the Displaced Children . Educational, sporting It has been impossible to a record of the number of  

normalization of life for the   and recreational 17.263 17.263 100 indirect beneficiaries. On the other hand, the 

displaced  children    activities number of direct beneficiaries reached so far have  

already surpassed the goal established for the 

duration of the Project. Therefore, from now on, only 

direct beneficiaries will be registered.



CHRISTIAN CHILDREN`S FUND 
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH  FUTURES - IACYF
COMPONENT FOR ORPHAN AND DISPLACED  CHILDREN ASSISTANCE

MONITORING INDICATORS 
            TABLE 7

Quarterly: December 2000 - February 2001

                     Indicators Comments
 Achieved this Quarter Accumulated

Target TOTAL TOTAL

Specific Objectives Group Activities Indicators Nº % Nº %
10.Increase level of Reception center . Training's 6 ___ ___ 5 83.3 The fact that virtually all reception centers' and orphanages 

understanding of the and were trained by PBWTT team explains the slow progress

psycho-social needs Orphanage staff .Trainees 134 ___ ___ 119 88.8 of this activity.

of children in

orphanages and . Follow ups 16 7 43.7 23 143.7

reception centers
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      CHRISTIAN CHILDREN'S FUND - ANGOLA
SUMMARY OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2001

Projects Benguela Huíla Huambo Bié Uige Moxico Luanda TOTAL %

Completed 7 18 5 4 1 6 4 45 53.6%

In Progress 6 6 1 0 2 1 1 17 20.2%

Future plan 1 0 0 0 1 0 1 3 3.6%

Cancelled 7 3 0 0 6 1 2 19 22.6%

TOTAL 21 27 6 4 10 8 8 84 100%

0%

20%

40%

60%

80%

100%

Benguela Huíla Huambo Bié Uige Moxico Luanda TOTAL

Completed In Progress Future plan

DATA ANALYSIS.9 Page 1 of 1



CHRISTIAN CHILDREN'S FUND
SUMMARY OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2001

TABLE 1

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

BENGUELA

Community of Cambanjela, Construction of a multipurpose Pitch Work in progress
Municipality of Benguela

Construction of a Jango completed on 28/10/99
Construction of a children's Playground completed on 15/02/00
Planting of trees for shade - Reforestation completed on 15/03/00

Construction of a Market comprising cement stalls Cancelled
for income generation activities

Community of Kassanji I Construction of a children's Palyground Work in progress
Municipality of Baia Farta

Construction of a Jango Cancelled
Construction of a multipurpose Pitch Cancelled
Installation of three systems for collection Cancelled
of water with three manual pumps.

Community of Kassanji II Construction of a primary School, with four Work in progress
Municipality of Baia Farta classrooms, an office for the Headmaster, 

a staffroom, veranda, four toilets and outside 
wall for the school premises. Equipped with
145 school desks, 5 teachers' desks with
matching chairs, and set of table and chairs
for the staffroom.

Construction of a multipurpose Pitch Cancelled
Construction of a children's Playground Cancelled

Construction of a Jango Future plan

Community of Kassanji III Construction of a children's Playground Work in progress
Municipality of Baia Farta

Construction of a Market comprising cement stalls Cancelled
for income generation activities

Community of Mina, Construction of a Jango completed on 15/02/00
Municipality of Benguela Construction of a children's playground completed on 31/12/99

Preparation of a soccer pitch completed on 10/06/00
Planting of trees for shade - Reforestation completed on 30/03/00

Construction of a children's playground Work in progress
Construction of an outhouse for training seminars Work in progress

Jango = A traditional community meeting hall

      CCF/ANGOLA Page 1 of 5         



CHRISTIAN CHILDREN'S FUND
SUMMARY OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2001

TABLE 2

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

HUÍLA

Community of Administração, Construction of a Jango completed on 01/10/00
Municipality of Lubango. Construction of a collective Latrine completed on 10/10/00

Preparation of a soccer Pitch completed on 30/08/00

Expantion of School # 50 to four rooms Cancelled

Community of Lalula, zone B, Construction of a Jango completed on 15/10/00
Municipality of Lubango. Construction of a collective Latrine completed on 31/10/00

Preparation of a soccer Pitch completed on March/01

Construction of a Workroom for dressmaking Work in progress

Community of Lalula, zone C, Construction of a Jango completed on 30/10/99
Municipality of Lubango. Construction of a children's Playground completed on 10/10/99

Preparation of a soccer Pitch completed on 31/08/00

Construction of a collective Latrine Work in progress

Community of Lalula, zone D, Construction of a Jango completed on 10/11/99
Municipality of Lubango.

Construction of a collective Latrine Cancelled

Community of Lalula, zone E, Construction of a children's Playground completed on 30/03/00
Municipality of Lubango. Preparation of a soccer Pitch completed on 30/03/00

Preparation of a Basketball Court Cancelled

Community of Nanguluve, Construction of a Jango completed on 10/10/00
Municipality of Lubango. Construction of a collective Latrine completed on 10/09/00

Preparation of a soccer Pitch completed on 11/01/01

Construction of a children's Playground Work in progress

Community of União, Construction of a collective latrine completed on 06/10/00
Municipality of Lubango. Construction of a Jango completed on 20/10/00

Preparation of a soccer Pitch completed on 01/02/01

Construction of a children's Playground Work in progress
Construction of a primary School Work in progress
Preparation of a Basketball Court Work in progress
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CHRISTIAN CHILDREN'S FUND
SUMMARY OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2001

TABLE 3

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

HUAMBO
Displaced people's camp Construction of four Jangos completed on 23/08/00
of Casseque III, in the areas where are displaced people from 
Municipality of Huambo Katchiungo, Sambo, Samboti and N'gove.

Construction of a children's playground # 1 completed on 26/05/00
in the areas where are IDPs from Samboto

Construction of two children's playgrounds completed on 28/08/00
in the areas where are IDPs from Sambo and 
Katchiungo.

Construction of a primary school with three completed on 28/02/01
classrooms. Equipped with 60 double chairs,
3 teacher's desks with matching chairs.

Supply of 180 double desks, 11 metal desks completed on 26/08/00
and matching chairs to equip 10 classrooms as 
a complement to the project which is being 
implemented by DEVELOPMENT WORKSHOP.

Expansion of two children's playgrounds Work in progress

BIÉ

Camp of displaced people from Construction of a Jango completed on 30/09/00
Chicala, Municipality of Kuito.

Construction of a children's Playground completed on 30/10/00

Camp of displaced people from Construction of a Jango completed on 30/10/00
Kwemba, Municipality of Kuito.

Construction of a children's Playground completed on 14/03/01
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CHRISTIAN CHILDREN'S FUND
SUMMARY OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2001

TABLE 4

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

UIGE

Community of Cambila, Construction of a multipurpose Pitch Future plan
Municipality of Uige.

Construction of a children's Playground completed on August/00

Rehabilitation of a primary School, comprising Work in progress
four classrooms, two offices and three toilets. 
Equipped with 160 individual school desks, 
and matching furniture for teachers.

Rehabilitation of the central Water Dam and Cancelled
constrution of a collection reservoir, 6 communal 
water taps and the expansion of the water 
distribution network.

Construction of an Outhouse for training seminars. Cancelled

Community of Kakengue, Construction of a multipurpose Pitch Cancelled
Municipality of Uige.

Construction of a mud-brick primary School, Work in progress
comprising three classrooms, an office, a 
staffroom, and three toilets. Equipped with
120 individual school desks, and matching 
furniture for the teachers.

Construction of a children's Playground Cancelled

Construction of a traditional meeting hall Cancelled

Construction of an Outhouse for training seminars. Cancelled
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CHRISTIAN CHILDREN'S FUND
SUMMARY OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2001

TABLE 5

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

MOXICO

ENANA IDP camp, area Construction of a "provisional" primary School completed on 11/02/00
for displaced people from with two classrooms. Equipped with blackboards
Cazombo, Municipality of and benches made from tree trunks.
Luena.

ENANA IDP camp, area Construction of a "provisional" primary School completed on 11/02/00
for displaced people from with two classrooms. Equipped with blackboards
Luacano, Municipality of and benches made from tree trunks.
Luena.

Community of Mandembwe A, Construction of a children's Playground w/ a completed on Nov/00
Municipality of Luena soccer Pitch attached.

Construction of an Outhouse for training seminars completed on Nov/00

Supply of 100 individual school desks, 6 desks Work in progress
and matching chairs to equip 6 classrooms.

Rehabilitation of a primary School # 175 Cancelled

Community of Mandembwe B, Construction of a children's Playground w/ a completed on Nov/00
Municipality of Luena soccer Pitch attached.

Construction of an Outhouse for training seminars completed on Nov/00

LUANDA

Camp of displaced people of Rehabilitation of a Jango completed on August/00
Malanje, Municipality of Viana Rehabilitation of a primary School completed on August/00

Displaced people of Coragem Construction of an Outhouse for training seminars Work in progress
Irmãos, Municipality of Viana.

Community of Morro Bento, Construction of a primary School comprising four completed on 31/12/00
Municipality of Samba. classrooms, an office and two toilets. Equipped with

160 double desks, 6 desks and matching chairs for
teachers and the school management.

Community of Stº Pedro, Construction of a children's Playground completed on 30/03/01
Municipality of Sambizanga.

Construction of a Water fountain Cancelled
Construction of an Outhouse for training seminars Cancelled

Construction of a primary School Future plan

      CCF/ANGOLA Page 5 of 5         



Annex III



CHRISTIAN CHILDREN’S FUND – BENGUELA

Success Story – Bringing Communities Together

Visit to the villages of Cambanjela and Mina by the traditional chief from Cte
Kassanji

Explanatory Note

CCF is developing its activities in the villages of Mina and Cambanjela (both situated in
the municipality of Benguela) and Cte Kassanji, which is part of the municipality of Baia
Farta.
The implementation of the project is more advanced in the first two Communities, where
CCF began working in March 1999. The intervention in the community of Cte Kassanji
Community began in February 2000, only. The CCF Team aimed to have the Cte
Kassanji Community reach the same level of dynamic development of the first two
Communities.

The CCF team felt that it was necessary for the village of Cte Kassanji to reach the same
level of development as the first two communities.  As a strategy and stimulated by the
dynamism and willpower shown by the community leaders at Cte Kassanji regarding the
community work carried out in conjunction with CCF, the team decided to invite the
leaders of this village to visit the villages of Mina and Cambanjela.  CCF has been on the
ground longer there and the project has had greater impact.

The Visit

The visit took place on 20/01/01, the delegation from the community of Cte Kassanji
being made up of the following people:

The Traditional Chief Alfredo Sakafunde, 54 years of age and born and
bred in the community.
Nassoma – in Portuguese “the chief’s wife,” Maria Avelina, aged 49
The village elder Xavier Sapalo

The CCF provincial representative Mr. Amavel Chihonho and Mr. Faustino Sachitumba,
a member of the CCF team were part of the visiting group.

During the trip to Baia – Benguela

“I neither know Cambanjela nor Mina.  I only used to hear the names.  My colleagues
who are there, have been attending the same Government’s meetings with me, but in
these meetings we are so many that I didn’t fix their faces well. But today I’ll be able to
get to know them better.  That’s really good, finally through CCF, yes indeed.”

The chief’s wife said: “ I’ve never seen a trip like this, it’s the first time, I must say I’m
quite excited.”



In turn the village elder Xavier Sapalo also delighted with the trip, could not hide his
satisfaction and he too decided to say something:  “We’re going to see with our own eyes
what the others are doing.  We’re going to find out so that we can learn more.”

Short Visit to the Community of Cambanjela

The visit started at the children’s playground and took place at a time when there were
many children and adolescents, in groups, involved in various recreational activities.  The
animation they encountered was contagious and they were very surprised.

During the visit Nassoma, the chief’s wife said:  “We also want this kind of thing in
Baia.  It’s very pretty; the children are playing so well.  You really have done a lot of
work.”

After this the visitors went to the jango (traditional meeting house) where the local
leaders were waiting to greet them and introductions took place.  They were welcomed in
accordance with local customs. On being presented, the traditional chief explained to his
hosts why he had come with his wife, saying that whenever a chief goes on a visit it is
customary to take someone along as a witness.

The village chief of Cambanjela gave a brief explanation of what had already been
achieved by the community with the help of CCF.  He made reference to the seminars,
the construction of the meeting house and the children’s playground and also to the
efforts being made to sort out the problem of water.  The Chief of Cambanjela is very
satisfied with the work being carried out by CCF.

The chief from Cte Kassanji congratulated the leaders of Cambanjela on the work carried
out and encouraged them to continue working with CCF, taking advantage of all
opportunities.  He spoke in Umbundu, using several proverbs, such as “Ukuene nda
okulilisaco ove sukoka” which means, “if someone comes to help you to cry at a
funeral, you as the “host” of the funeral need to sob louder, because if the host does
not cry the others don’t either.”

With this proverb the chief meant that the communities should be the ones to feel more
compulsion to work,  not CCF,  which only came to help.”

At the end the two parties exchanged words of farewell, the visiting chief said, “I am
very satisfied.  This shows there is unity between u.  I also got to know my colleague
and I hope that some day he will visit us to see what we’re doing.”

Visit to Mina

On visiting the playground in Mina the visitors were pleased with the shade provided by
the trees. The place was also full of happy children and adolescents enjoying a variety of
recreational games.



Later there was a meeting in the jango in which introductions were made on both sides.
For Mina, apart from Chief Kamuiringui Hekele, who came in his uniform, village elders,
religious leaders and some key adults were present.  During the introductions, just as
happened in Cambanjela the chief from the Community of Cte Kassanji again explained
why he had brought his wife with him.  People clapped loudly when she was introduced.

In the middle of the meeting something unexpected happened:  the Chief from Mina
Kamuringui Hekele told one of the activists to raise a point of order, so that he could
present his wife, who he had sent for as soon as he could so that she could also be part of
the meeting.  We think that his attitude was related to the fact that the Chief of Mina had
realized that the Chief of Baia had come with his wife.  The two chiefs’ wives kissed
each other on meeting.

During his speech the Chief of Cte Kassanji community said,

“ Here we learn many good things, we are exchanging experiences.  We there also
have many good things, we are building a school and you here have a meeting house
and a children’s playground. Just look outside, how happy our children are!  Isn’t this
marvelous?” said the chief pointing to the children’s playground.  “Just look how cool
this meeting house is!  When we arrived, it was very hot outside, but in here it’s cool.

Just look at the roof of the meeting house, it’s thatched; it’s not made with metal
sheets.  CCF is giving us back our heritage.  Remember that in the old days we used to
eat in the jango and  the women would bring food to all of us.  We should support
CCF, not forget what they teach us in the seminars, because it helps us to live well in
our neighborhoods.”

In turn the activist Francisco Tchiwamba said – “this visit is very important because it
shows unity between the communities in which CCF is working, even if one day CCF
is not here we will continue united because we know that we have friends in Baia.  We
went to Baia when we did the Education Survey.”

After the meeting, the chiefs’ wives, in particular, chatted in a friendly way, the one from
Baia saying, “ It’s very pretty. You have done a lot of work.  We too would like to have
playgrounds for our children.”  She added: “We came to learn what the others are
doing and it’s for this reason that I’ve said that in Baia, we will make progress with
CCF, we don’t want to go backwards.”

Exchanging Gifts

When leaving the Chief of Mina offered some aubergines to his opposite number, who in
turn promised to send him some fish.  The main production activity in Mina is agriculture
and in Baia it is fishing.  The leaders of Mina were invited by Chief Sacafunde to visit
Baia.



OBS:  In both Mina and Cambanjela the meetings took place in a very pleasant
atmosphere and the different leaders, who made speeches mainly spoke in Umbundu,
mixing proverbs with humor.  It is to be noted that until then all the visits made to the
communities of Mina and Cambanjela were from people from Luanda or from abroad,
but for the first time, and with an excellent level of organization they received a
traditional leader.

Benguela, 30th January 2001
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          TABLE I - POPULATION DISTRIBUTION BY COMMUNITY AND AGE GROUP

Province 0-5 years 6-11 years 12-14 years 15-18 years > 18 years
Cambangela I 239 171 76 71 648
Cambangela II 119 95 47 37 310
Mina I 215 192 111 88 655

Benguela Mina II 216 136 85 60 511
Kassangi I 284 171 74 107 730
Kassangi II 246 176 84 79 586
Kassanji III 164 89 56 54 411
Sub-total 1483 1030 533 496 3851

Mandembue A 786 719 323 282 1554
Moxico Mandembue B 639 617 295 298 1213

Sub-total 1425 1336 618 580 2767

Cambila 132 131 78 87 459
Uíge Caquengue 123 125 59 48 352

Banza Quinguangua 417 165 93 103 509
Sub-total 672 421 230 238 1320

União 360 281 154 125 660
Administração 331 238 118 88 487

Huíla Lalula B 427 286 125 115 665
Lalula C 442 260 140 113 691
Lalula D 430 297 156 129 691
Nanguluve 246 253 111 80 468
Lalula E (II) 480 353 149 149 754
Sub-total 2716 1968 953 799 4416

Luanda S.Pedro da Barra 301 254 95 81 574
Sub-total 301 254 95 81 574

Total population 6597 5009 2429 2194 12928

% 22.6% 17.2% 8.3% 7.5% 44.3%

School Census 2000
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Luanda
Informal school 
system 145 57.1 46 26.1
Literacy 1
At school 34 13.4 45 26.3

Total 254 100.0 176 100.0
Out of school 54 31.6 55 37.4
Informal school 
system 31 18.1 0 0.0
Literacy 0
At school 86 50.3 92 62.6

171 100.0 147 100.0
Out of school 37 38.9 36 42.9
Informal school 
system 20 21.1 0 0.0
Literacy 0 0
At school 38 40.0 48 57.1

95 100.0 84 100.0
Out of school 100 52.1 96 48.2

BENGUELA Informal school 24 12.5 4 2.0
Literacy 14 7.3 29 14.6

MINA I At school 54 28.1 70 35.2

192 100.0 199 100.0
Out of school 55 40.4 54 37.2
Informal school 21 15.4 1 0.7
Literacy 4 2.9 36 24.8

MINA II At school 56 41.2 54 37.2
136 100.0 145 100.0

Out of school 65 38.2 109 59.9
Informal school 
system 19 11.2 1 0.5

Literacy 0 0
At school 86 50.6 72 39.6

170 100.0 182 100.0

Status

Total

KASSANJI I
Status

Total

Status

Total

                                           
S.Pedro da Barra

Status

CAMBANGELA I
Status

Total

CAMBANGELA II
Status

Total

SCHOOL CENSUS-2000
Age group

Community
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Age group
Community

Out of school 39 22.2 68 41.7
Informal school 
system 30 17.0 2 1.2
Literacy 0 0.0 0 0.0
At school 107 60.8 93 57.1

BENGUELA 176 100.0 163 100.0
Out of school 27 30.3 45 40.9
Informal school 
system 14 15.7 1 0.9
Literacy 1 1.1 0 0.0
At school 47 52.8 64 58.2

89 100.0 110 100.0
Out of school 165 22.9 132 21.8
Informal school 
system 2 0.3 5 0.8
Literacy 0 0.0 3 0.5
At school 552 76.8 465 76.9

719 100.0 605 100.0
MOXICO Out of school 149 24.1 154 26.0

Informal school 
system 11 1.8 4 0.7
Literacy 1 0.2 5 0.8
At school 456 73.9 430 72.5

617 100.0 593 100.0
Out of school 34 12.1 53 19.0
Informal school 24 8.5 1 0.4

UNIÃO Literacy 1 0.4 6 2.2
At school 222 79.0 219 78.5

HUILA 281 100.0 279 100.0
Out of school 17 7.1 40 19.4
Informal school 4 1.7 0 0.0

ADMINISTRAÇÃO Literacy 3 1.3 0 0.0
At school 214 89.9 166 80.6

238 100.0 206 100.0Total

Status

MANDEMBUE A
Status

Total

MANDEMBUE B
Status

Total

KASSANJI II Status

Total

KASSANJI III
Status

Total

Total

Status
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Age group
Community

Out of school 30 10.5 68 28.3
Informal school 4 1.4 1 0.4

LALULA B Literacy 9 3.1 3 1.3
At school 243 85.0 168 70.0

286 100.0 240 100.0
Out of school 57 21.9 71 28.1
Informal school 1 0.4 2 0.8

LALULA C Literacy 11 4.2 32 12.6
At school 191 73.5 148 58.5

260 100.0 253 100.0
Out of school 59 19.9 69 24.2

LALULA D Informal school 36 12.1 6 2.1
Literacy 4 1.3 18 6.3

HUILA At school 198 66.7 192 67.4
297 100.0 285 100.0

Out of school 60 17.0 103 34.6
Informal school 8 2.3 0 0.0

LALULA E Literacy 0 0.0 5 1.7
At school 285 80.7 190 63.8

353 100.0 298 100.0
Out of school 33 13.0 44 23.0

NANGULUVE Informal school 28 11.1 0 0.0
Literacy 0 0.0 3 1.6
At school 192 75.9 144 75.4

253 100.0 191 100.0
Out of school 9 6.9 46 27.9
Informal school 
system 2 1.5 0 0.0
Literacy 0 0.0 0 0.0
At school 120 91.6 119 72.1

UIGE 131 100.0 165 100.0
Out of school 10 8.0 18 16.8
Informal school 1 0.8 1 0.9

CAQUENGUE Literacy 0 0.0 0 0.0
At school 114 91.2 88 82.2

125 100.0 107 100.0

Total

Total

Total

Status

Status

Status

Total

Status

Status

Total

CAMBILA
Status

Total

Status

Total
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Age group
Community

Out of school 19 11.4 28 14.4

UIGE
Informal school 
system 2 1.2 1 0.5
Literacy 0 0.0 0 0.0
At school 145 87.3 166 85.1

166 100.0 195 100.0
Out of school 1,093 21.8 1374* 29.7
Informal school 
system 427 8.5 76 1.6

GENERAL TOTAL Literacy 49 1.0 140 3.0
At school 3,440 68.7 3,033 65.6

5,009 100.0 4,623 100.0
* Note: To the total 1,374 adolescents out of the school system, another 430 adolescents integrated by CCF right before the Census
           must be added. Therefore, the total is 1,804.

Total

Status

BANZA 
QUINGUANGUA

Status

Total


